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ESTIMATE RUN 06/01/2005

ESTIMATE SUMMARY 15:19:05

CONTID: C15103         ESTIMATE NO: 0001 PROG 2002

PCN: 15103-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

120TH AVE. SIGNAL INTERCONNECT PERCENT TIME:

PROJECT NO: STA 1281-010                  

120TH AVE. SIGNAL INTERCONNECT

NAME OF ROAD: 128B

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

GECO/KIMSEY LLC dba KIMSEY-GUARANTEE ELECTRICAL CONTRACTINGPAY PERIOD ENDING 06/01/2005 DATE TIME STARTED 05/18/2005

21250 EAST 31ST CIRCLE DATE LET 04/07/2005 DATE WORK BEGAN 05/18/2005

 DATE AWARDED 04/11/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/12/2005 DATE ACCEPTED

AURORA CO 80011     303 373 2400 DATE NOTICE TO PROCEED 05/18/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 309,952.18 PARTICIPATING $ $ 47,038.80

AWARD PROJECT AMT: 289,752.18 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,363.01

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

9.50

TIME ALLOW:

ORIG TIME ALLOW:

100 WORK DAYS

WORK DAYS100

15.18%

262,913.38

47,038.80

47,038.80

45,675.79

$

$

$

$

47,038.80

0.00

47,038.80

0.00

47,038.80

-1,363.01

0.00

45,675.79

0.00

AMOUNT DUE 45,675.79 45,675.79

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 45,675.79

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

BROOMFIELD, REGION 6

9.5
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PCN: 15103-BID    ESTIMATE RUN 06/01/2005

PROJECT: STA 1281-010                  ESTIMATE NO: 0001 15:19:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *POTHOLING 120.000 0.000

HOUR 36.500 3,832.50

105.00000 36.500 3,832.50

203-01597  
 

0010 SILT FENCE 50.000 0.000

LF  50.000 218.00

4.36000 50.000 218.00

208-00020  
 

0015 EROSION CONTROL SUPERVISOR 90.000 0.000

HOUR 2.000 210.00

105.00000 2.000 210.00

208-00205  
 

0020 *2 INCH ELECTRICAL CONDUIT (JACKED) 25,000.000 0.000

LF  5,403.000 37,172.64

6.88000 5,403.000 37,172.64

613-00201  
 

0025 2 INCH ELECTRICAL CONDUIT (PLASTIC) 200.000 0.000

LF  0.000 0.00

9.70000 0.000 0.00

613-01200  
 

0030 *PULL BOX (24"X36"X24") 16.000 0.000

EACH 0.000 0.00

859.08000 0.000 0.00

613-07023  
 

0035 *PULL BOX (30"X48"X24") 9.000 0.000

EACH 0.000 0.00

1,170.51000 0.000 0.00

613-07040  
 

0040 FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 1,000.000 0.000

LF  0.000 0.00

8.92000 0.000 0.00

614-87010  
 

0045 OPTIC TRANSCEIVER (INSTALL ONLY) 9.000 0.000

EACH 0.000 0.00

210.71000 0.000 0.00

614-87021  
 

0050 TEST FIBER OPTIC CABLE 1.000 0.000

L S 0.000 0.00

7,912.61000 0.000 0.00

614-87350  
 

0055 FIBER OPTIC CABLE (SINGLE MODE) (48 STRANDS) 27,000.000 0.000

LF  0.000 0.00

0.66000 0.000 0.00

614-87448  
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PCN: 15103-BID    ESTIMATE RUN 06/01/2005

PROJECT: STA 1281-010                  ESTIMATE NO: 0001 15:19:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *MOBILIZATION 1.000 0.000

L S 0.500 1,605.16

3,210.31000 0.500 1,605.16

626-00000  
 

0065 *FLAGGING 100.000 0.000

HOUR 0.000 0.00

21.00000 0.000 0.00

630-00000  
 

0070 *TRAFFIC CONTROL INSPECTION 8.000 0.000

DAY 0.000 0.00

84.00000 0.000 0.00

630-00007  
 

0075 *TRAFFIC CONTROL MANAGEMENT 70.000 0.000

DAY 7.500 2,520.00

336.00000 7.500 2,520.00

630-00012  
 

0080 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 9.000 0.000

EACH 2.500 157.50

63.00000 2.500 157.50

630-80342  
 

0085 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 40.000 0.000

SF  20.000 273.00

13.65000 20.000 273.00

630-80344  
 

0090 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.000

EACH 1.000 682.50

682.50000 1.000 682.50

630-80358  
 

0095 *TRAFFIC CONE 100.000 0.000

EACH 50.000 367.50

7.35000 50.000 367.50

630-80380  
 

0100 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0105 F/A ON-THE-JOB TRAINEE 200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0110 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 15103-BID    ESTIMATE RUN 06/01/2005

PROJECT: STA 1281-010                  ESTIMATE NO: 0001 15:19:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $47,038.80 47,038.80CURRENT AMT 309,952.18 $$

PROJECT TOTAL 47,038.80 $ 47,038.80CURRENT AMT 309,952.18 $$


